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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

The purpose of this Modification 08 is to accomplish the following:

1. To establish CLIN 0008AC for 315 each Mine Floor kits P/N 57K4990 at a unit price of $36,927.83.

2. To add the Mine Floor delivery schedule under CLIN 0008AC to Section F.1.

3. To change the destination for 60 each Power Distribution Boxes under CLIN 0003AB (FOB Origin) from Fort Hood, TX to Baghdad, Iraq.

4. As a result of this modification the value of this order is increased by $11,632,266.45 from $63,129,580.24 to $74,761,846.69.

5. To incorporate the Small Business Subcontracting plan dated 7 June 07 for the Mine Floor under CLIN 0008AC.

6. All other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0009 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0003          NSN: 0000-00-000-0000

              FSCM: 00000

              PART NR: 57K4698-A2

              SECURITY CLASS: Unclassified

0003AB        POWER DISTRIBUTION BOX (PDB)                               60          EA   $   6,142.68500  $        368,561.10              ____________________________                                                 ______________   __________________

              NOUN: TUSK SUBKITS

              PRON: 476TKM9S47    PRON AMD: 04    ACRN: AA

              AMS CD: 31206406012

              Packaging and Marking              _____________________

SHIP TO:

SHIPPING INSTRUCTIONS FOR CONSIGNEE

(SHIP-TO) WILL BE FURNISHED PRIOR

TO THE SCHEDULED DELIVERY DATE FOR

ITEMS REQUIRED UNDER THIS

REQUISITION.

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

0008          NSN: 0000-00-000-0000

              FSCM: 00000

              PART NR: 00000000

              SECURITY CLASS: Unclassified
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0008AC        MINE FLOOR P/N 57K4990                                     315         EA   $  36,927.83000  $     11,632,266.45              ______________________                                                       ______________   __________________

              NOUN: ABRAMS BELLY ARMOR KITS

              PRON: 477TKM2S47    PRON AMD: 01    ACRN: AE

              AMS CD: 31206406014

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001                  000000                     3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001              315         SEE SECTION F.1.

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              W56HZV-06-G-0006/0003
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION F - DELIVERIES OR PERFORMANCE

SECTION F

F.1.  DELIVERY SCHEDULE FOR TUSK COMPONENTS      _____________________________________

The contractor shall deliver the TUSK subkits to the acceptance points (Section E) in accordance with the following schedule:_____________________________________________________________________________________________________________________________

NOTE:  The dates listed below depict shipping from kitting facilities located in CONUS (except SEATS).______________________________________________________________________________________________________

                                             2007                                    2008                                      2009

                                F   M   A   M   J    J   A   S   O   N   D   J  F   M   A   M   J   J  A   S   O  N  D  J  F  M  A  M

         LAGS                                       14   60  60  60  60  60  60 60  60  11

         RTS INTEGRATION KIT                        25   35  60  60  60  60  60 60  60  25

         PDB(0003AA)                                25   25  25  45  45  45  45 45  45  45  45  10

         PDB(0003AB)                                20   20  20

         PDB(0003AC)                           20   20   20

         PDB(0003AD)                                                            36  36  36  36  36 36 36  36  36 36 36 44

         DVE KIT                               14   60   60  60  60  60  60  60 60  11

         TIP(0005AA)                           14   60   60  60  60  60  60  60 60  11

         TIP(0005AB)                           20   20   20

         ARAT                                       14   50  50  50  50  50  50  50 50  50  41

         HNB HARDWARE                         400

         LTWS                                       15   25  40  60  60  60  60  60 60  60  5

         SEATS                             60  60   60   60  60  60  60  60  60  60

        *MINE FLOOR (0008AA)               10  15   20   25  25  25  25  17

        *MINE FLOOR (0008AB)                                              8  25  25 25   5

        *MINE FLOOR (0008AC)                                                            20  25  25 10  25  25 25 25 25 25 25 25 25 10

         MF RAILS                                  100          100         100        100

         CSAMM                                 25  25   25   25  30  30  30  30  30  40 40  40  40 40  50  5

F.1.1.

Contractor proposes to ship sub-kits from the following locations:

LAGS, ARAT, MINE FLOOR & MF RAILS:  JSMC, LIMA OH

TIP, RTS, PDB, DVE, AND HNB, LTWS:  GD-ROBOTICS, WESTMINSTER MD

SEATS: AUTOFLUG, RELLINGEN GERMANY

F.1.2.

The Contractor is authorized to accelerate delivery of TUSK components at no additional cost to the Government.

F.2.  GOVERNMENT BILLS OF LADING AND OTHER ROUTING INSTRUCTIONS      _________________________________________________________

F.2.1.

The Contractor shall request (i) Government Bills of Lading and routing and other instructions, including Military Standard

Transportation and Movement Procedure (MILSTAMP), as to the methods of shipment to be followed by the Contractor or (ii) authorization

to ship on Commercial Bills of Lading to be converted to Government Bills of Lading at destinations from Transportation Office,

administering DCMDE-GJQB, ten days in advance of the date of which material is made ready for shipment.  Appropriate forms for said

requests will be furnished by DCMDE-GJQB to the Contractor.  The Contractor shall prepare and address said forms as directed by the

Contracting Officer or his duly authorized representative.

F.3.  SHIPPING INSTRUCTIONS      _____________________

F.3.1.

Shipping instructions for the delivery order end items will be provided by the Contracting Officer 60 days in advance of the shipment

date. Revised, amended, or final shipping instruction will be provided to the Contractor by the ACO no less then ten (10) days prior to

the shipment date.

F.4.  INSTRUCTIONS FOR PREPARATION AND DISTRIBUTION OF DD FORM 250, MATERIAL INSPECTION AND RECEIVING REPORT (MIRR)      _____________________________________________________________________________________________________________
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

F.4.1 Preparation of DD 250

DD Form 250 shall be completed by the contractor in accordance with instructions contained at clause 52.246-7000 of the Department of

Defense Federal Acquisition Regulation.

F.4.2. DD250 MIRR Preparation       ______________________

F.4.3. The following addresses only should have one (1) each copy of the Material Inspection and Receiving Report distributed by the

Contractor per DFAR 252.246-7000, as appropriate per location.

             TACOM

             Heavy Combat Commodity Business Operations

             ATTN:  AMSTA-LC-C

             Warren, MI 48397-5000

Joint Systems Manufacturing

              ATTN: DCME-GJQ

              1155 Buckeye Rd.

              Lima, OH  45804

F.4.3.1   In accordance with DFAR 252.246-7000, distribution of the Acquiring Offices MIRR DD 250 shall be to the following address.

             TACOM

             Production & Industrial Base Management Group

             ATTN:  AMSTA-AQ-P

             Warren, MI 48397-5000

F.5  FOB POINTS: Origin     __________________

The FOB points for TUSK subkits are the same as the acceptance points (see Section E).

F.6 SHIP TO ADDRESSES    _________________

All subkits:  Baghdad, Iraq

                                               *** END OF NARRATIVE F0001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0008AC  477TKM2S47             AE       2        $               0.00  $      11,632,266.45            $      11,632,266.45

        31206406014                   7GAAPM

        A17P30142R47

                                                                           _________________

                                                         NET CHANGE    $      11,632,266.45

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AE        21   72033000075R5R02P3120642516  S20113                W56HZV           $      11,632,266.45                                                                                                          __________________

                                                                                          NET CHANGE    $      11,632,266.45

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      63,129,580.24              $      11,632,266.45              $      74,761,846.69

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AE       21  070920330000     S20113  75R5R02312064060142516              7GAAPMS20113  W56HZV

  7 7

W56HZV-06-G-0006/0003 08

GENERAL DYNAMICS LAND SYSTEMS


	SECTION A
	SECTION B
	SECTION F
	SECTION G

